
 

LAMP Milestones for Progress 
 

These milestones are meant to guide group work for delivery of a final report to the 

Commissioner on June 1, 2009. 

 

1. Task group action plans and accomplishments to date—December 15, 2008 
2. Draft products—March 1, 2009 
3. Comment/feedback on products—month of March, 2009 

a. Draft literature reviews 
b. Dissemination plan and communication plans 

4. Policy recommendations and possible pilot projects and impact studies (maybe an 
RFP?)—May 1, 2009 

5. Full report to the Commissioner of Higher Education—June 1, 2009 
 


